Neighbourhood Plan timescale			2	0							2		2	1									2		2	2									•	2 3
Action	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apı	r May	/ Jun						Dec	Jan	Feb	Mar	Apr	May					Oct	Nov			Feb Mar
				L	P O	)ptions	s con	nsulta	ation								LP	draft	t con	sultat	ion			LP sı	ubmi	ssion	)	I	LP ex	amina	ation				LP e	adoption
1. General data collection																																				
2. Questionnaires / surveys																																				
2a Household survey #1																															K	ey				
2b Household survey #2																																	prepa	aration	1	
2c Business survey																																	consi	ultatio	n	
2d Household survey #3																																	expe	cted fi	nish	
2e Call for sites																																				
3. SEA process																																				
3a SEA screening and scoping	repo	ort																																		
3b SEA environmental report (	plus l	HRA	if app	licable	e)																															
3c SEA environmental report u	update	es (if	appli	cable)																																
4. Options assessments																																				
4a Important views assessmen	nts																																			
4b LGS assessments																																		$\neg$		
4c Design guidance																																				
4d Site assessments																																				
4e Options consultation																																				
5. Draft Plan and consult																																				
5a Early drafting alongside wo	rk																																			
5b Parish Council feedback / a	gree	ment	to pro	oceed																																
5c Pre-submission consultatio	n (6 v	veeks	s)																																	
5d Post-consultation review ar	nd am	endr	nents																																	
6. Submission																																				
6a Finalise evidence inc Basic	Cond	dition	s Sta	temen	nt																													$\neg$	$\Box$	
6b Finalise Consultation State	ment																																	$\neg$	$\Box$	
6c Parish Council approval of	draft f	for su	bmis	sion																																
6d Submission to LPA																																				
6e Submission checking																																		$\neg$	$\Box$	
7. Examination																																				
7a Consultation (6 weeks) & E	xamir	ner a	ppoin	tment																		NP s	starts	to g	ain m	ore t	than l	imite	d we	ight						
<b>7b</b> Examination																																$\neg$			$\neg$	
7c PC then LPA consideration	of Ex	amir	ers r	eport										Π																		$\neg$			$\neg$	
8. Referendum																																				
8a Referendum arrangements	(appi	rox 6	week	s)																															$\neg$	
8b Plan officially 'made'	T																															$\neg$		$\neg$	$\neg$	
© Dorset Planning Consultant	Ltd 2	2020			2	2020 -	2021	1 fina	ncia	l yea	r																					$\neg$		$\neg$	$\neg$	